GES DAAC Operations Status
Week ending Wednesday, 04/25/01 (Day 115)

Past Month
Date Activity Status
03/01 Release 55 Transition Scheduled downtime
03/02 Shutdown production to increase push to MODAPS
03/05 Shutdown production to increase push to MODAPS
03/07 Monthly Reboot Not required due to HVAC interruption required system
shutdown.
03/09 Atmospheres Request for day 063 Completed 3/10
03/14-03/15 AMASS work Scheduled downtime.
03/14-03/21 FTP problem between EDOS and GDAAC. Resolved. Problem was within GDAAC ingest.
03/21-28 PDS installation and testing in TS2 Installation complete. Acceptatnce Testing in progress
03/30 Continued with Atmosphere request for 87 granules from Completed 03/30

02/08

Current Month

Date Activity Status
04/02-04/24 5B07 install & checkoutin TS1 In progress.
04/05 Atmospheres Request for 18 granules Completed 04/16
04/09 Oceans Request for DOY 101-107, 2000 Completed 04/15
04/09-04/13 PDS installation and testing in TS2 Completed
04/11 Specia Request for Safari ‘00 (DOY's 193-305) Waiting for PGEs & ESDTSs to get into OPS mode
04/18 Specia request for days 097-107 Nearly complete by 4/23. Problem with granule 2210 of
DOY 101 under investigation
04/23&04/26 | AMASS work In progress
04/25 MODAPS pushing Completed up to DOY 050, pushing DOY 051 & 052

Subscription turned on DOY 104-16:00.

Upcoming Plans

Date Work Planned Status
04/30-05/04 5B07 & PDSinstall & checkout in Ops
04/30-05/04 Dashboard install & checkout in TS2

05/01-05/21

SAPM ETE Testing in OPS

05/07-05/11

MOSS-3 Dry Run

GDAAC will participatein OPS Mode

05/14-05/18 MOSS-3 GDAAC will participate in OPS Mode
05/21-05/25 5B07 install & checkout in TS2

05/25-05/31 SAPM final checkout

06/01 Start reprocessing in S4PM

06/04-06/22

6A install & checkout in TS2




Release Notes for April 25, 2001 (115)

PGE Patch ID Delivery Acceptance I nspection Cmd LineRun ECS & $4PM Chaining
I ntegration
MoPGEO1 Original 04/11/01 04/11/01 Superseded by N/A N/A N/A
3.00 patch
041701235816
041701235816 04/17/01 04/18/01 Superseded by N/A N/A N/A
patch
041901061305
041901061305 04/19/01 04/19/01 04/19/01 Superceded by N/A N/A
patch
042301214820
042301214820 04/24/01 Superseded by N/A N/A N/A N/A
patch
042401095000
042401095000 04/24/01 04/24/01 04/24/01 04/24/01 TBD TBD
MoPGEOQ2 Original 04/11/01 04/11/01 Superseded by N/A N/A N/A
3.00 patch
041701010547
041701010547 04/17/01 04/17/01 04/17/01 04/17/01 In Progress TBD
MoPGEO3 Original 04/18/01 04/18/01 04/18/01 Superseded by N/A N/A
3.0.0 patch
042101001229
042101001229 04/21/01 04/24/01 In Progress TBD TBD TBD




